U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Burlington Industries Cheraw - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #9

To:

From:
Date:

Completion of 12th Property

Burlington Industries Cheraw

B49F

Cheraw, SC

Latitude: 34.6977213 Longitude: -79.9146074

James Webster, USEPA R4 ERRPB

Matthew Huyser, On Scene Coordinator
9/6/2017

Reporting Period: 8/18/2017 - 8/31/2017

1. Introduction
1.1 Background

Site Number: B49F Contract Number:

D.O. Number: Action Memo Date: 7/13/2017
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/5/2017 Start Date: 6/6/2017
Demob Date: Completion Date:

CERCLIS ID: SCN000404896 RCRIS ID:

ERNS No.: State Notification: 10/4/2016
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time-Critical Removal Action

1.1.2 Site Description

The South Carolina Department of Health and Environmental Control (DHEC) conducted sampling under a
Preliminary Assessment (PA) and discovered the presence of Polychlorinated Biphenyls (PCBs) in
residential and industrial surface soils near the former Burlington Industries facility, as well as in the
drainage ditch and surface water corridor to the Pee Dee River. Public and private properties throughout the
surface water corridor. An Action Memorandum for initial time-critical removal action was signed on April 25,
2017. Initial activities include cleanup to address at least six residential properties with concentrations of
PCBs greater than 10 times the respective EPA Region 4 Removal Management Level (RML).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2017 for detailed information on this
section.

1.1.2.1 Location
The former Burlington Industries facility is currently owned by Highland Industries, Inc. and is located at 650
Chesterfield Highway, Cheraw, Chesterfield County, South Carolina.

1.1.2.2 Description of Threat

Part 302.4 of Title 40 in the Code of Federal Regulations lists PCBs as a hazardous substance under
section 102(a) of CERCLA, a toxic pollutant under section 307(a) of the CWA, and as a hazardous air
pollutant under section 112 of the CAA. PCBs are also listed as a toxic chemical through section 313 of
EPCRA and determined to present an unreasonable risk of injury to health and or the environment under
section 2605(e) of the Toxic Substances Control Act (TSCA).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2017 for detailed information on this
section.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

PCB Aroclors 1248 and 1254 were found throughout the Site with highest concentrations near the ditch at
the west boundary of the former Burlington Industries facility, followed by decreasing concentrations
throughout the surface water drainage corridor.

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2017 for detailed information on this
section.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative



EPA ERRS contractor, CMC, completed backfilling at 260 Pecan Drive on August 21. Contents from the
shed were removed on August 21 and repairs were made to the shed which was then relocated for the final
time and refilled on August 23. Sod installation was also completed at 260 Pecan Drive on August 23.

Excavation at 224 Pecan Drive was completed on August 16 and a confirmation sample result from an
excavation area of 6 inches exceeded the total PCB target cleanup goal of 1 ppm. Additional trees were
removed from 224 Pecan Drive to remove soil at a greater depth and the area was reexcavated by August
22. Confirmation samples after the second excavation lift yeilded total PCB results below the target cleanup
goal.

Excavation at 228 Pecan Drive was completed on August 18. Backfilling began at 224 and 228 Pecan Drive
on August 22 and was completed by August 24

On August 23 a tree at 244 Pecan Drive was cut down and removed. Removal activities at 244 Pecan Drive
were completed during the month of July and the tree was noticeably dead by the first week of August. The
tree was removed after the sod had sufficiently established to support work and equipment.

Clearing work began at 601 Robin Hood Drive on August 24; excavation work began on August 28. Access
was obtained from the property owner of the adjacent undeveloped lot to utilize the empty space for access
and equipment staging.

An area on the east edge of 248 Pecan Drive, approximately 12 feet wide between the rear fence and the
drainage ditch was determined to be accessible from the lot at 601 Robin Hood Drive. Wooden "swamp
mats" of 8 inch timbers were mobilized to construct a bridge across the ditch. Clearing was completed on
August 28 and stumps were ground down to access the excavation area with equipment. An initial
excavation of 12 inches was conducted, bordering up to the fence line and leaving a space of approximately
2 feet between the excavation zone and the cut bank of the ditch.

Confirmation samples were collected from 601 Robin Hood Drive and the additional excavation area on the
east edge of 248 Pecan Drive on August 30.

ERRS temporarily demobilized from the Site on August 31 for a break during the Labor Day holiday
weekend. Exposed tree roots in the excavation area at 601 Robin Hood Drive were covered with topsoil to
preserve tree health.

A continuous silt fence is being installed on all properties where backfill installation has been completed, to
discourage migration of sediment from the ditch to the residential yard in the event that a flooding event
occurs prior to remediation of contaminated soils in the ditch.

Cleanup criteria remains at 1,000 ug/kg. Soils with total PCB concentrations in excess of 50,000 ug/kg are
no longer anticipated in remaining excavation activities. All confirmation samples are forwarded to EPA
Region 4 Scientific Support Section for consultation prior to backfilling.

2.1.2 Response Actions to Date

224 Pecan - Excavation and backfilling complete.

228 Pecan - Excavation and backfilling complete.

232 Pecan - Excavation, backfilling, and sod 100% complete.
234 Pecan - Excavation, backfilling, and sod 100% complete.
238 Pecan - Excavation, backfilling, and sod 100% complete.
244 Pecan - Excavation, backfilling, and sod 100% complete.
246 Pecan - Excavation, backfilling, and sod 100% complete.
248 Pecan - Excavation, backfilling, and sod 100% complete.
252 Pecan - Excavation, backfilling, and sod 100% complete.
254 Pecan - Excavation, backfilling, and sod 100% complete.
256 Pecan - Excavation, backfilling, and sod 100% complete.
260 Pecan - Excavation, backfilling, and sod 100% complete.
601 Robin Hood - Excavation 80% complete.

623 Robin Hood - Anticipated start date: 9/11/2017

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement and negotiation activities are ongoing

2.1.4 Progress Metrics

Waste . . Manifest .
Stream Medium | Quantity # Treatment | Disposal
Brush e Local Class Il (C&D) Landfill
tons
Non-TSCA 4638.40 Lee County Landfill, SC
Soil tons
TSCA 968.92 Wayne Disposal #2 Landfill, Ml and/or
PCB Soil tons Heritage Landfill Roachdale, IN

2.2 Planning Section
2.2.1 Anticipated Activities
A celling increase and change of scope action memorandum was signed on July 13. The revised time-
critical removal action is targeted at occupied residential properties which have PCB concentrations that
exceed the EPA Region 4 Removal Management Level as well as areas of Huckleberry Park. This brings
the total residential parcels targeted for cleanup under this removal action from six to fourteen.



2.2.1.1 Planned Response Activities

 Excavate surface soils and contaminated with PCBs from residential properties which exceed the EPA

RML; (ONGOING)

» Remove play units and sand from Huckleberry Park; (COMPLETE)

* Provide temporary staging of excavated PCB-contaminated soil/sediment between removal and disposal
activities; (ONGOING)

* Load and transport PCB-contaminated soil/sediment to an offsite location for treatment and/or disposal;
(ONGOING)

* Replace excavated soil with clean backfill and vegetation; and (ONGOING)

» Restore impacted properties to the extent practicable. (ONGOING)

2.2.1.2 Next Steps

The Town of Cheraw will be posting steel signage at Huckleberry Park which will read "Park Closed Until
Further Notice" and will then remove the yellow tape which has been surrounding the park. The town
administrator discussed this change with EPA OSC Huyser.

Clearing and excavation activities will begin at 623 Robin Hood Drive during the week of September 11.
However, the threat of significant rain from Hurricane Irma may impede and delay work activities. Initiation of
excavation will be postponed if impacts from Irma are anticipated.

2.2.2 Issues

START is delineating and marking excavation areas based on digital maps and locations representing
sample results from DHEC and EPA samples that were collected. Excavation is being conducted in 6-inch
"lifts". EPA samples provide a higher density of sample location but lower accuracy at low concentrations.
Composites of the EPA samples were sent for laboratory analysis to verify the screening method and
provide way to generate a correction factor. The composites were created based on relative screening
concentration and geographical location at the Site, thus the laboratory results also provide a description of
the PCB concentration in the area represented by the composite. Interpretation of these results and
translation to an excavation area is not simple and requires understanding of the source and limitations of
the material. A report will be generated and submitted to the Site File which will document the method used
for validation and interpretation.

2.3 Logistics Section
No information to report in this section

2.4 Finance Section
2.4.1 Narrative
The original action memorandum was signed on April 25, 2017 and a ceiling increase and change of scope
action memorandum was signed on July 13, 2017. Funding has been provided for ERRS and START
contracts in the amount represented in the table below.

Estimated Costs *

Total To %
Budgeted Date Remaining||Remaining

Extramural Costs

ERRS - Cleanup Contractor l $1,500,000.00|($1 ,209,823,43‘ $290,176.57‘ 19.35%

TAT/START ‘ $75,000.00 $60,000,00[ $15,000,00I 20.00%

Intramural Costs

Total Site Costs $1,575,000.00($1,269,823.43(|$305,176.57 19.38%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
ERRS and START have each produced a HASP for their activities.

2.5.2 Liaison Officer
No information to report in this section

2.5.3 Information Officer
No information to report in this section

3. Participating Entities

3.1 Unified Command
No information to report in this section

3.2 Cooperating Agencies
Town of Cheraw
South Carolina DHEC



4. Personnel On Site
EPA (1)
ERRS (10)
START (1)
DHEC (1 intermittent)

5. Definition of Terms
No information to report in this section

6. Additional sources of information

6.1 Internet location of additional information/report
No information to report in this section

6.2 Reporting Schedule
POLREPs will be generated and submitted weekly

7. Situational Reference Materials
No information to report in this section





